

BEFORE THE TENNESSEE REGULATORY AUTHORITY

NASHVILLE, TENNESSEE

February 25, 2012

RECEIVED

2012 FEB 28 PM 2:48

T.R.A. DOCKET ROOM

IN RE: PETITION OF AQUA GREEN UTILITY INC. TO AMEND ITS CERTIFICATE OF  
CONVENIENCE AND NECESSTIY

DOCKET NO: 10-00145


---

Petition of Aqua Green Utility Inc. to amend its Certificate of Convenience and Necessity

---

Update on the Stonebridge project. Approximately 30 of the estimated 90 work days to complete the project have been used. As of the month of February, no payment from the developer has been made. Aqua Green Utility Inc. and the Homeowners Association have agreed to a tap fee payment for sewer plant construction. Advanced Septic Inc. has stopped plant construction and awaits TRA approval of tap fee payments. The Homeowners Association has not paid any pump and haul expenses in February. An amendment to modify the current SOP(permit) to allow all homes to connect to the sewer system with the purchase of additional land that was sent to TDEC has been denied. Additional land is being tested and a possible appeal is pending.

Respectfully Submitted,



Dart Kendall  
Aqua Green Utility Inc.