

BEFORE THE TENNESSEE REGULATORY AUTHORITY

NASHVILLE, TENNESSEE

March 19, 2012

**IN RE: PETITION OF AQUA GREEN UTILITY INC. TO AMEND ITS CERTIFICATE OF
CONVENIENCE AND NECESSTIY**

DOCKET NO: 10-00145

Petition of Aqua Green Utility Inc. to amend its Certificate of Convenience and Necessity

Update on the Stonebridge project. Approximately 30 of the estimated 90 work days to complete the project have been used. As of the month of March, no payment from the developer has been made. The Homeowners Association has not paid any pump and haul expenses in March. An amendment to modify the current SOP(permit) to allow all homes to connect to the sewer system with the purchase of additional land that was sent to TDEC has been denied. Additional land has been tested and a soil map that will allow all homes to be connected to the sewer is at TDEC and awaiting their response.

Some homeowners have contracted with Advanced Septic Inc., to complete the sewer facility for 50 homes. Advanced Septic Inc. is moving equipment back to the Stonebridge subdivision and work should resume by the end of the month.

Respectfully Submitted,

A handwritten signature in dark ink, appearing to read 'Dart Kendall', with a long horizontal flourish extending to the right.

Dart Kendall
Aqua Green Utility Inc.