

BEFORE THE TENNESSEE REGULATORY AUTHORITY

NASHVILLE, TENNESSEE

May 1, 2012

**IN RE: PETITION OF AQUA GREEN UTILITY INC. TO AMEND ITS CERTIFICATE OF
CONVENIENCE AND NECESSTIY**

DOCKET NO: 10-00145

Petition of Aqua Green Utility Inc. to amend its Certificate of Convenience and Necessity

Update on the Stonebridge project. Approximately 45 of the estimated 90 work days to complete the project have been used. As of the month of April, no payment from the developer has been made. The Homeowners Association has not paid any pump and haul expenses. An amendment to modify the current SOP(permit) to allow all homes to connect to the sewer system with the purchase of additional land that was sent to TDEC is now being reconsidered. Additional land has been tested and a soil map that will allow all homes to be connected to the sewer is at TDEC. TDEC has not accepted the new soil map.

50 homeowners have contracted with Advanced Septic Inc., to complete the sewer facility for 50 homes. Advanced Septic Inc. is working on completing the plant.

Respectfully Submitted,

A handwritten signature in black ink, appearing to read 'Dart Kendall', with a stylized flourish at the end.

Dart Kendall
Aqua Green Utility Inc.