

BEFORE THE TENNESSEE REGULATORY AUTHORITY

NASHVILLE, TENNESSEE

July 1, 2012

**IN RE: PETITION OF AQUA GREEN UTILITY INC. TO AMEND ITS CERTIFICATE OF
CONVENIENCE AND NECESSTIY**

DOCKET NO: 10-00145

Petition of Aqua Green Utility Inc. to amend its Certificate of Convenience and Necessity

Update on the Stonebridge project. Approximately 75 of the estimated 90 work days to complete the project have been used. As of the month of June, no payment from the developer has been made. The Homeowners Association has not paid any pump and haul expenses. An amendment to modify the current SOP(permit) to allow all homes to connect the sewers has been approved by TDEC and a draft permit issued.

50 homeowners have contracted with Advanced Septic Inc., to complete the sewer facility for 50 homes. Advanced Septic Inc. has completed the plant. The plant is now online and treating wastewater

Aqua Green Utility Inc. is waiting for the TRA to put the hearing for approval of tap fees for the remaining 58 homeowners back on the agenda for a board hearing.

Respectfully Submitted,

A handwritten signature in blue ink, appearing to be 'DK' followed by a long horizontal stroke.

Dart Kendall
Aqua Green Utility Inc.