



BellSouth Telecommunications, Inc. 615 214-6301
Suite 2101 Fax 615 214-7406
333 Commerce Street
Nashville, Tennessee 37201-3300

November 2, 1999

REC'D TN
RECEIVED BY MAIL
Guy M. Hicks
General Counsel
'99 NOV 2 AM 9 47
EXECUTIVE SECRETARY

VIA HAND DELIVERY


Mr. David Waddell, Executive Secretary
Tennessee Regulatory Authority
460 James Robertson Parkway
Nashville, Tennessee 37243-0505

Re: *Petition for Arbitration of ITC^DeltaCom Communications, Inc. with BellSouth Telecommunications, Inc. pursuant to the Telecommunications Act of 1996*
Docket No. 99-00430

Dear Mr. Waddell:

Enclosed are fourteen copies of Keith Milner's Late Filed Exhibit WKM-1 on behalf of BellSouth. Copies have been provided to counsel for ITC^DeltaCom.

Very truly yours,



Guy M. Hicks

GMH:ch

FILE

ITC^Deltacom
Docket No. 99-00430
TRA Late Filed Hearing Exhibit WKM-1
November 2, 1999

INTERROGATORY:

What are the intervals for BellSouth switching equipment.

RESPONSE:

The attached list shows on a project-by-project basis new switch placements and switch capacity augmentations during calendar year 1999. The first page attached shows key deployment dates for two switch replacements (Memphis Main and Goodlettsville). The remaining pages show key deployment dates for switch capacity augmentations.

FILE

Tennessee Switch Replacements

CLLI	Project Number	Order Due Date	Construction Start Date	Equipment Service Date	Days from Order to Svc
MMPHTNMADS1	P8B0799	19-Mar-99	24-May-99	4-Dec-99	260
GDVLTNMADC0	P8C1178	6-Nov-98	14-Dec-98	22-May-99	197

Tennessee Specific Switch Jobs
1999

CLLI	Project Number	Order Due Date	Construction Start Date	Equipment Service Date	Days from Order to Svc
ACHLTNMTRS0	2004157	13-Aug-99	4-Oct-99	17-Dec-99	126
BNTNTNMTRS0	P8C1208	19-Feb-99	14-Jun-99	24-Jun-99	125
BTSPTNMA	2004902	13-Aug-99	25-Oct-99	14-Jan-00	154
CHTGTNBRDS0	2010220	18-Oct-99	27-Feb-00	1-Apr-00	166
CHTGTNBRDS0	P8C1201	18-Dec-98	6-Apr-99	1-Oct-99	287
CHTGTNBRDS0	P8C1244	23-Mar-99	28-Apr-99	23-May-99	61
CHTGTNBRDS0	P8C1308	19-May-99	8-Jul-99	15-Aug-99	88
CHTGTNHTDS0	P8C1206	6-Feb-99	31-May-99	7-Sep-99	213
CHTGTNHTDS0	P8C1257	18-Mar-99	4-May-99	16-May-99	59
CHTGTNMVDS0	2010847	27-Oct-99	17-Jan-00	20-Feb-00	116
CHTGTNMVDS0	P8C1199	21-Dec-98	5-Apr-99	13-Aug-99	235
CHTGTNMVDS0	P8C1264	19-Apr-99	16-Aug-99	21-Nov-99	216
CHTGTNNSDS1	P8C1193	30-Oct-98	22-Feb-99	23-Apr-99	175
CHTGTNNSDS1	P8C1232	22-Jan-99	21-Feb-99	27-Feb-99	36
CHTGTNNSDS1	P8C1279	25-Mar-99	18-May-99	13-Jun-99	80
CHTGTNNSDS1	P8C1280	19-Mar-99	26-Apr-99	30-Apr-99	42
CHTGTNNSDS1	P8C1281	19-Mar-99	25-May-99	20-Jun-99	93
CHTGTNNSDS1	P8C1288	30-Mar-99	17-May-99	29-May-99	60
CHTGTNNSDS1	P8C1307	8-May-99	2-Jun-99	20-Jun-99	43
CHTGTNNSDS1	P8C1313	19-May-99	30-Aug-99	14-Nov-99	179
CHTGTNNSDS1	P8C1314	3-Jul-99	12-Jul-99	9-Aug-99	37
CHTGTNSED0	P8C1196	21-Nov-98	15-Mar-99	23-May-99	183
CHTGTNSED0	P8C1282	19-Sep-99	11-Jan-00	14-Feb-00	148
CHTGTNSMRS5	P8C1199	21-Dec-98	5-Apr-99	23-Apr-99	123
CHTNTNMTRS0	P8C1208	19-Feb-99	14-Jun-99	24-Jun-99	125
CLEVTNMADS0	2004217	5-Aug-99	14-Sep-99	16-Sep-99	42
CLEVTNMADS0	2004572	5-Aug-99	8-Oct-99	31-Oct-99	87
CLEVTNMADS0	P8C1128	10-Dec-98	25-Jan-99	9-Feb-99	61
CLEVTNMADS0	P8C1208	19-Feb-99	14-Jun-99	27-Aug-99	189
CLEVTNMADS0	P8C1243	12-Mar-99	19-Apr-99	17-May-99	66
CLVLTNMA	2004900	13-Aug-99	20-Sep-99	26-Nov-99	105
CLVLTNMADS0	2004789	10-Aug-99	24-Aug-99	26-Aug-99	16
CLVLTNMADS0	P8C1167	7-Nov-98	1-Mar-99	24-Mar-99	137
CLVLTNMADS0	P8C1183	12-Jan-99	6-Mar-99	20-Mar-99	67
CLVLTNMADS0	P8C1255	8-Mar-99	26-Apr-99	9-May-99	62
CLVLTNMADS0	P8C1271	28-Mar-99	20-Jul-99	29-Aug-99	154
CLVLTNMADS0	P8C1272	30-Oct-99	21-Feb-00	26-Mar-00	148
CLVLTNMADS0	P8C1272	30-Oct-99	21-Feb-00	26-Mar-00	148
CNHMTNMARS5	2004900	13-Aug-99	20-Sep-99	26-Nov-99	105
CNVLTNMA	2004930	13-Aug-99	20-Sep-99	17-Nov-99	96
CRHLTNCBRS0	P8C1208	19-Feb-99	14-Jun-99	24-Jun-99	125
CRPLTNMARS0	2004157	13-Aug-99	4-Sep-99	17-Dec-99	126
CRVLTNMADS0	2004906	13-Aug-99	13-Dec-99	18-Feb-00	189
CRVLTNMADS0	2005891	25-Aug-99	2-Sep-99	16-Sep-99	22
CRVLTNMADS0	2005891	25-Aug-99	2-Sep-99	16-Sep-99	22

Tennessee Specific Switch Jobs
1999

CLLI	Project Number	Order Due Date	Construction Start Date	Equipment Service Date	Days from Order to Svc
CRVLTNMADS0	P8C1258	2-Mar-99	7-Apr-99	4-Jun-99	94
CRVLTNMADS0	P8C1293	18-May-99	15-May-99	26-Jun-99	39
CVTNTNMTDS1	2004931	13-Aug-99	20-Dec-99	28-Jan-00	168
CVTNTNMTDS1	2011376	2-Jan-00	3-Mar-00	30-Apr-00	119
CVTNTNMTDS1	P8C1223	9-Jan-99	3-May-99	6-Jun-99	148
DKSNTNMTDS0	2004930	13-Aug-99	20-Sep-99	17-Nov-99	96
DOVRTNMTRS5	2004900	13-Aug-99	20-Sep-99	26-Nov-99	105
EAVLTNMA	2004164	13-Aug-99	20-Sep-99	18-Feb-00	189
ETWHTNMTRS0	P8C1207	17-Feb-99	5-Apr-99	9-May-99	81
FKLNTNCCRS5	2000481	29-May-99	9-Aug-99	3-Sep-99	97
FRDNTNMARS5	2004900	13-Aug-99	20-Sep-99	26-Nov-99	105
FYVLTNMADS0	2004698	13-Aug-99	27-Sep-99	18-Feb-00	189
GALLTNMADS0	2004952	13-Aug-99	20-Sep-99	18-Feb-00	189
GALLTNMADS0	2007528	30-Oct-99	11-Jan-00	14-Feb-00	107
GALLTNMADS0	P8C1253	28-Mar-99	19-Aug-99	17-Sep-99	173
GDVLTNMACG0	P8D0550	30-Apr-99	14-Sep-99	22-Nov-99	206
GTBGTNMTDS0	P8C1197	20-Nov-98	15-Mar-99	29-Apr-99	160
HDVLTNMADS0	2001989	23-Aug-99	20-Dec-99	23-Jan-00	153
HDVLTNMADS0	2004157	13-Aug-99	4-Oct-99	17-Dec-99	126
HDVLTNMADS0	P8C1218	20-Nov-98	15-Mar-99	18-Apr-99	149
HDVLTNMADS0	P8C1240	15-Jun-99	16-Jul-99	25-Jul-99	40
HNSNTNMT	2004902	23-Sep-99	25-Oct-99	14-Jan-00	113
HRFRTNMARS0	P8C1205	29-Jan-99	17-May-99	16-Jun-99	138
JCSNTNNSDS0	2004137	23-Sep-99	3-Jan-00	30-Jan-00	129
JCSNTNNSDS0	2004168	23-Sep-99	25-Oct-99	17-Dec-99	85
JCSNTNNSDS0	P8C1147	6-Oct-98	13-Jan-99	10-Feb-99	127
JCSNTNNSDS0	P8C1236	9-Feb-99	14-Mar-99	27-Mar-99	46
JLLCTNMARS0	P8C1209	19-Feb-99	14-Jun-99	20-Jul-99	151
KGTNTNMTDS0	P8C1210	19-Mar-99	28-Jun-99	11-Feb-00	329
KGTNTNMTDS0	P8C1241	18-Mar-99	19-May-99	15-Jun-99	89
KNVLTNBEDS0	P8C1235	26-Feb-99	3-May-99	10-Jun-99	104
KNVLTNYHCG0	P8D0542	15-Oct-99	3-Jan-00	20-Feb-00	128
LFLTTNMADS0	P8C1209	19-Feb-99	14-Jun-99	25-Feb-00	371
LRBGTNMADS0	2004163	13-Aug-99	14-Oct-99	10-Nov-00	455
LYBGTNMT	2004892	13-Aug-99	22-Nov-99	1-Dec-99	110
LYLSTNMA	2004930	13-Aug-99	20-Sep-99	17-Nov-99	96
MDVITNMTDS0	P8C1207	17-Feb-99	12-Jul-99	12-Mar-00	389
MDVITNMTDS0	P8C1303	3-May-99	31-May-99	10-Jun-99	38
MMPHTNBADS0	2004574	13-Aug-99	20-Sep-99	18-Feb-00	189
MMPHTNBADS0	2012027	12-Nov-99	14-Feb-00	23-Apr-00	163
MMPHTNBADS0	P8C1063	12-Mar-99	23-May-99	19-Jun-99	99
MMPHTNBADS0	P8C1237	29-Jan-99	21-Feb-99	6-Mar-99	36
MMPHTNBADS0	P8C1245	12-Mar-99	25-Apr-99	15-May-99	64
MMPHTNBADS0	P8C1268	22-Sep-99	13-Dec-99	18-Feb-00	149
MMPHTNELDS0	P8C1070	17-Mar-99	2-Jul-99	2-Aug-99	138

Tennessee Specific Switch Jobs
1999

CLLI	Project Number	Order Due Date	Construction Start Date	Equipment Service Date	Days from Order to Svc
MMPHTNELDS0	P8C1195	21-Nov-98	1-Mar-99	30-May-99	190
MMPHTNELDS0	P8C1224	7-Dec-98	4-Jan-99	17-Jan-99	41
MMPHTNELDS0	P8C1269	24-Sep-99	16-Jan-00	19-Feb-00	148
MMPHTNGTDS0	2004171	13-Aug-99	20-Dec-99	4-Feb-00	175
MMPHTNGTDS0	2004746	1-Aug-99	14-Sep-99	29-Sep-99	59
MMPHTNGTDS0	2007846	11-Oct-99	12-Dec-99	15-Jan-00	96
MMPHTNGTDS0	P8C1225	16-Dec-98	8-Mar-99	18-Mar-99	92
MMPHTNGTDS0	P8C1238	29-Jan-99	21-Feb-99	6-Mar-99	36
MMPHTNGTDS0	P8C1293	18-May-99	15-May-99	26-Jun-99	39
MMPHTNHPRS5	2004171	13-Aug-99	20-Dec-99	4-Feb-00	175
MMPHTNMACG0	P8D0547	3-Sep-99	6-Dec-99	4-Apr-00	214
MMPHTNMT	2008053	5-Oct-99	13-Dec-99	15-May-00	223
MMPHTNMT	2009317	5-Oct-99	13-Dec-99	15-May-00	223
MRBOTNMA	2004164	13-Aug-99	6-Dec-99	18-Feb-00	189
MRBOTNMADS0	2004791	4-Apr-99	31-Aug-99	3-Sep-99	152
MRBOTNMADS0	2007527	30-Oct-99	11-Jan-00	24-Feb-00	117
MRBOTNMADS0	P8C1248	28-Mar-99	26-Jul-99	29-Jul-99	123
MRBOTNMADS0	P8C1273	28-Mar-99	23-Aug-99	8-Sep-99	164
MRTWTNMADS0	P8C1202	22-Jan-99	19-Apr-99	16-Sep-99	237
MRTWTNMADS0	P8C1229	17-Feb-99	23-Feb-99	4-Apr-99	46
MRTWTNMADS0	P8C1229	25-Jan-99	14-Mar-99	4-Apr-99	69
MSCTTNMTDS0	2004135	25-Aug-99	25-Oct-99	28-Nov-99	95
MSCTTNMTDS0	P8C1194	17-Nov-98	1-Mar-99	30-Apr-99	164
MSCWTNMA	2004894	13-Aug-99	13-Dec-99	21-Jan-00	161
MYVLTNMARS0	P8C1200	18-Dec-98	5-Apr-99	29-Apr-99	132
NSVLTNAP	2004169	16-Aug-99	13-Sep-99	18-Feb-00	186
NSVLTNAPDS0	2007528	1-Nov-99	10-Jan-00	12-Feb-00	103
NSVLTNAPDS0	P8C1150	8-Jul-98	18-Jan-99	4-Feb-99	211
NSVLTNAPDS0	P8C1276	25-Mar-99	4-May-99	13-May-99	49
NSVLTNAPDS0	P8C1299	22-May-99	13-Sep-99	8-Oct-99	139
NSVLTNBT	P8C1293	18-May-99	15-May-99	26-Jun-99	39
NSVLTNBVDS0	P8C1130	16-Apr-99	8-May-99	11-May-99	25
NSVLTNBVDS0	P8C1203	21-Dec-98	5-Apr-99	20-Aug-99	242
NSVLTNBW	2011539	12-Nov-99	7-Feb-00	23-Apr-00	163
NSVLTNBWDS0	2000481	29-May-99	9-Aug-99	3-Sep-99	97
NSVLTNBWDS0	2002033	23-Aug-99	20-Dec-99	23-Jan-00	153
NSVLTNBWDS0	2004165	13-Aug-99	4-Oct-99	18-Feb-00	189
NSVLTNBWDS0	P8C1170	16-Jun-99	12-Jul-99	21-Jul-99	35
NSVLTNCHDS0	P8C1177	27-Oct-99	12-Dec-99	26-Dec-99	60
NSVLTNCHDS0	P8C1198	20-Nov-98	22-Mar-99	30-May-99	191
NSVLTNODDS0	2004162	13-Aug-99	4-Oct-99	18-Feb-00	189
NSVLTNODDS0	P8C1187	16-Nov-98	1-Mar-99	1-Apr-99	136
NSVLTNODDS0	P8C1214	25-Sep-99	17-Jan-00	20-Feb-00	148
NSVLTNHHR5	P8C1198	20-Nov-98	22-Mar-99	27-Apr-99	158
NSVLTNHHR5	P8C1219	20-Nov-98	15-Mar-99	16-Mar-99	116

Tennessee Specific Switch Jobs
1999

CLLI	Project Number	Order Due Date	Construction Start Date	Equipment Service Date	Days from Order to Svc
NSVLTNMTDS3	P8C1135	24-Oct-98	6-Mar-99	18-Apr-99	176
NSVLTNMTDS3	P8C1242	30-Oct-99	24-Jan-00	27-Feb-00	120
NSVLTNWCDS0	2004172	13-Aug-99	4-Oct-99	18-Feb-00	189
NWPTTNMTDS0	P8C1205	29-Jan-99	17-May-99	15-Jun-99	137
OKRGTNMTDS0	2004691	5-Jul-99	3-Sep-99	15-Sep-99	72
OKRGTNMTDS0	P8C1184	19-May-99	3-Sep-99	30-Nov-99	195
OKRGTNMTDS0	P8C1200	18-Dec-98	5-Apr-99	27-Jun-99	191
PLMYTNMARS5	2004900	13-Aug-99	20-Sep-99	26-Nov-99	105
PLSKTNMADS0	2004158	13-Aug-99	14-Nov-99	8-Dec-99	117
PLSKTNMADS0	2009385	23-Oct-99	1-Apr-00	5-May-00	195
PSVWTNMT	2004930	13-Aug-99	20-Sep-99	17-Nov-99	96
PTBGTNMA	2004698	13-Aug-99	20-Sep-99	18-Feb-00	189
PTBGTNMA	2004698	13-Aug-99	20-Sep-99	18-Feb-00	189
PTLDTNMARS5	2004952	13-Aug-99	20-Sep-99	28-Jan-00	168
RPLYTNMADS0	2004899	13-Aug-99	21-Oct-99	26-Nov-99	105
RPLYTNMADS0	P8C1081	10-Mar-99	19-Mar-99	21-Mar-99	11
SANGTNMTRS5	2004900	13-Aug-99	20-Sep-99	26-Nov-99	105
SDDSTNMARS5	P8C1156	10-Jul-98	18-Jan-99	21-Feb-99	226
SDDSTNMARS5	P8C1199	21-Dec-98	5-Apr-99	23-Apr-99	123
SHVLTNMADS0	P8C1215	5-Mar-99	28-Jun-99	14-Sep-99	193
SOHNMSDCRS0	2004171	13-Aug-99	20-Sep-99	4-Feb-00	175
SOHNMSDCRS0	P8C1300	15-May-99	15-Aug-99	22-Oct-99	160
SOVLTNMTDS0	2004894	13-Aug-99	13-Dec-99	21-Jan-00	161
SOVLTNMTDS0	P8C1256	19-Sep-99	11-Jan-00	14-Feb-00	148
SOVLTNMTDS0	P8C1293	18-May-99	15-May-99	26-Jun-99	39
SPBGTNMARS0	P8C1193	30-Oct-98	22-Feb-99	23-Apr-99	175
SPCYTNMTRS0	P8C1199	21-Dec-98	5-Apr-99	23-Apr-99	123
SVNHTNMT	2004902	23-Sep-99	13-Sep-99	14-Jan-00	113
SWTWTNMTRS0	P8C1207	5-Feb-99	5-Apr-99	9-May-99	93
SWTWTNMTRS0	P8C1207	5-Feb-99	5-Apr-99	9-May-99	93
TLLHTNMADS0	2004892	13-Aug-99	22-Nov-99	1-Dec-99	110
TLLHTNMADS0	P8C1011	4-Jul-98	18-Jan-99	16-Feb-99	227
TLLHTNMADS0	P8C1149	13-Jun-98	15-Feb-99	15-Mar-99	275
TLLHTNMADS0	P8C1274	6-May-00	21-Aug-00	1-Oct-00	148
VNLRTNMA	2004930	13-Aug-99	20-Sep-99	17-Nov-99	96
WHHSTNMARS0	2004157	13-Aug-99	25-Oct-99	17-Dec-99	126
WNCHTNMA	2004856	1-Aug-99	29-Nov-99	9-Jan-00	161
WNCHTNMA	2007368	9-Sep-99	20-Sep-99	24-Sep-99	15
WNCHTNMADS0	2004897	13-Aug-99	1-Nov-99	7-Jan-00	147
WNCHTNMADS0	P8C1275	20-Oct-99	31-Jan-00	5-Mar-00	137
WRTRTNMTRS5	P8C1215	5-Mar-99	28-Jun-99	30-Jul-99	147
WVRLTNMT	2004930	13-Aug-99	20-Sep-99	17-Nov-99	96
ARTNTNMTRS5	P8B4009	2-Apr-99	31-May-99	2-Jul-99	91
ATHNTNMADS0	P8B0765	23-Oct-98	18-Jan-99	30-Apr-99	189
BLVRTNMADS0	P8B7131	9-Nov-98	1-Mar-99	23-May-99	195

Tennessee Specific Switch Jobs
1999

CLLI	Project Number	Order Due Date	Construction Start Date	Equipment Service Date	Days from Order to Svc
BWVLTNMADS1	2008748	29-Sep-99	10-Jan-00	6-Feb-00	130
CHTGTNDTDS0	P8B0740	22-Oct-98	11-Jan-99	16-Apr-99	176
CHTGTNNSDS0	2007794	12-Nov-99	10-Jan-00	13-Feb-00	93
CLMATNMADS0	2004986	15-Sep-99	27-Sep-99	21-Nov-99	67
CLTNTNMADS0	P8B7122	1-Feb-99	15-Mar-99	7-May-99	95
DCTRTNMTRS5	2004876	4-Aug-99	17-Sep-99	8-Oct-99	65
DNRGTNMADS0	P8B7139	5-Apr-99	24-May-99	12-Jun-99	68
DYBGTNMADS0	P8B0760	19-Nov-98	22-Feb-99	4-Jun-99	197
DYBGTNMADS0	P8B0838	19-May-99	26-Jul-99	17-Sep-99	121
FKLNTNMADS0	2004553	23-Aug-99	27-Sep-99	24-Dec-99	123
FKLNTNMADS0	P8B0769	19-Feb-99	26-Apr-99	8-Oct-99	231
HMBLTNMADS1	2008742	30-Sep-99	10-Jan-00	13-Feb-00	136
JCSNTNMADS0	P8B0801	27-Nov-98	11-Jan-99	5-Feb-99	70
JCSNTNMADS0	P8B0827	23-Apr-99	31-May-99	2-Jul-99	70
JCSNTNMADS0	P8B0846	29-Oct-99	10-Jan-00	18-Feb-00	112
JFCYTNMADS1	P8B7673	5-May-99	20-Jun-99	29-Jul-99	85
JFCYTNMADS1	P8B7673	5-May-99	20-Jun-99	29-Jul-99	85
JFCYTNMADS1	P8B7728	11-Jun-99	24-Aug-99	21-Sep-99	102
KNVLTNFCDS0	P8B0853	12-May-99	19-Jul-99	29-Sep-99	140
KNVLTNMADS0	2007794	12-Nov-99	10-Jan-00	6-Feb-00	86
KNVLTNMADS1	P8B0744	16-Oct-98	11-Jan-99	16-Jul-99	273
KNVLTNMADS1	P8B0850	12-May-99	12-Jul-99	3-Sep-99	114
KNVLTNWHDS0	P8B0757	26-Mar-99	24-May-99	22-Oct-99	210
KNVLTNWHDS0	P8B0802	6-Jan-99	11-Jan-99	12-Feb-99	37
KNVLTNWHDS0	P8B0823	19-Feb-99	29-Mar-99	16-Apr-99	56
KNVLTNWHDS0	P8B0851	19-May-99	28-Jun-99	5-Nov-99	170
LBNNTNMADS0	2007699	28-Sep-99	25-Oct-99	5-Dec-99	68
LNCYTNMADS0	2006671	3-Sep-99	11-Oct-99	26-Nov-99	84
LWBGTNMADS0	P8B0742	22-Oct-98	11-Jan-99	22-Mar-99	151
LXTNTNMADS1	P8B7734	12-Mar-99	19-Apr-99	16-May-99	65
MAVLTNMADS0	P8B0758	6-May-99	12-Jul-99	1-Oct-99	148
MMPHTNCTDS0	2008734	24-Sep-99	3-Jan-00	10-Feb-00	139
MMPHTNCTDS0	P8B7743	15-Apr-99	24-Aug-99	30-Sep-99	168
MMPHTNFRDS0	2009414	30-Sep-99	24-Jul-00	20-Aug-00	325
MMPHTNFRDS0	P8B7738	7-Apr-99	24-May-99	28-May-99	51
MMPHTNMADS0	P8B0793	4-Dec-98	18-Jan-99	26-Mar-99	112
MMPHTNMADS0	P8B0829	12-Mar-99	24-May-99	17-Sep-99	189
MMPHTNMADS1	P8B0799	19-Mar-99	24-May-99	4-Dec-99	260
MMPHTNSLDS0	P8B0859	25-Jun-99	9-Aug-99	24-Sep-99	91
MMPHTNSTDS0	P8B7736	7-Apr-99	26-Apr-99	14-May-99	37
NSVLTNMT1IB	P8C7432	11-Jun-99	5-Jul-99	18-Jul-99	37
NSVLTNMTDS0	2004546	8-Oct-99	13-Dec-99	6-Feb-00	121
NSVLTNMTDS0	P8B0738	30-Oct-98	11-Jan-99	25-Jun-99	238
NSVLTNMTDS0	P8B0839	26-Mar-99	17-May-99	25-Jun-99	91
NSVLTNMTDS1	P8B0810	7-Jul-99	13-Sep-99	12-Nov-99	128

Tennessee Specific Switch Jobs
1999

CLLI	Project Number	Order Due Date	Construction Start Date	Equipment Service Date	Days from Order to Svc
NSVLTNMTDS1	P8B0816	4-Feb-99	15-Mar-99	25-Jun-99	141
NSVLTNMTDS1	P8B0822	30-Mar-99	7-Jun-99	5-Nov-99	220
NSVLTNMTDS2	2007794	12-Nov-99	10-Jan-00	30-Jan-00	79
NSVLTNSTDS0	P8B0784	3-Nov-98	11-Jan-99	11-Feb-99	100
NSVLTNSTDS0	P8B0821	17-Feb-99	8-Mar-99	26-Mar-99	37
NSVLTNSTDS0	P8B0832	16-Jul-99	20-Sep-99	12-Nov-99	119
NSVLTNUNDS0	P8B0819	5-Feb-99	15-Mar-99	26-Mar-99	49
NSVLTNWMDS0	P8B0834	24-Aug-99	11-Oct-99	3-Dec-99	101
PARSTNMADS1	P8B7651	18-Jun-99	31-Aug-99	24-Sep-99	98
PARSTNMADS1	P8B7740	29-Apr-99	5-Jul-99	9-Jul-99	71
SMYRTNMADS0	P8B0767	13-Nov-98	11-Jan-99	12-Feb-99	91
SPFDTNMADS0	2000593	9-Jun-99	16-Aug-99	24-Sep-99	107
SVVLTNMTDS0	P8B0860	20-May-99	9-Aug-99	25-Aug-99	97
UNCYTNMADS0	P8B0756	14-Oct-98	11-Jan-99	14-May-99	212
UNCYTNMADS0	P8B0814	20-Jan-99	1-Mar-99	30-Apr-99	100
UNCYTNMADS0	P8B0835	10-Mar-99	12-Apr-99	30-Apr-99	51
WHWLTMARS5	2009903	10-Dec-99	8-Jan-00	20-Feb-00	72
				Average	129

CERTIFICATE OF SERVICE

I hereby certify that on November 2, 1999, a copy of the foregoing document was served on the parties of record, via the method indicated:

- ☒ Hand
- ☐ Mail
- ☐ Facsimile
- ☐ Overnight

Gary Hotvedt, Esquire
Tennessee Regulatory Authority
460 James Robertson Parkway
Nashville, TN 37243-0500

- ☒ Hand
- ☐ Mail
- ☐ Facsimile
- ☐ Overnight

H. LaDon Baltimore, Esquire
Farrar & Bates
211 Seventh Ave. N, # 320
Nashville, TN 37219-1823

