



851 Aviation Parkway
Smyrna, TN 37167

RECEIVED

2015 JUL -7 AM 10:49

T.R.A. DOCKET ROOM

Date: July 3, 2015

Mr. David Foster
Tennessee Regulatory Authority
502 Deaderick Street, 4th Floor
Nashville, TN 37243

re: Docket No 14-00006 Monthly Report

Mr. Foster,

Please find enclosed the following information as an update to docket as requested:

The construction of the facility is approximately 80% complete.

There is no other new information to report at this time.

Sincerely,

Charles Hyatt
President