

February 28, 2024

Mr. David Jones, Chairman
c/o Ectory Lawless
Tennessee Public Utilities
502 Deaderick Street, 4th Floor
Nashville, TN 37243

Electronically Filed in TPUC Docket
Room on March 3, 2025 at 9:35 a.m.

RE: Status Update - Tennessee Public Utility Commission, Docket No. 22-00139, *Petition of Tennessee Wastewater Systems, Inc. to Amend its Certificate of Convenience and Necessity to Include Meadowside Subdivision in Williamson County, Tennessee*

Dear Chairman Hilliard,

This project has been delayed but is still going forward. The developer owns the property and has a county approved concept plan. They are still working through offsite road improvements with the county and that is the reason for the delay.

The wastewater treatment system construction has not been started. The outstanding documentation required in the Order is not yet available. Those documents will be filed once received by TWSI.

If I can be of further assistance, please contact me at 615-220-7171.

Kind regards,



Jeff Ridsen
General Counsel