

September 15, 2025

Electronically Filed in TPUC Docket Room  
on September 18, 2025 at 8:51 a.m.

Mr. David Jones, Chairman  
c/o Ectory Lawless  
Tennessee Public Utilities  
502 Deaderick Street, 4<sup>th</sup> Floor  
Nashville, TN 37243

RE: Status Update - Tennessee Public Utility Commission, Docket No. 22-00139, *Petition of Tennessee Wastewater Systems, Inc. to Amend its Certificate of Convenience and Necessity to Include Meadowside Subdivision in Williamson County, Tennessee*

Dear Chairman Jones,

This project has been delayed but is still going forward. The developer owns the property and has a county approved concept plan. They are working through offsite road improvements with the county which is the cause for the delay.

The wastewater treatment system construction has not been started. The outstanding documentation required in the Order is not yet available. Those documents will be filed once received by TWSI.

If I can be of further assistance, please contact me at 615-220-7171.

Kind regards,



Jeff Ridsen  
General Counsel