
WHN CONSULTING 
19 Morning Arbor Place 

The Woodlands, TX  77381 
 

January 3, 2007 
 

Ms. Sara Kyle, Chairman 
Tennessee Regulatory Authority 
460 James Robertson Parkway 
Nashville, TN  37243-0505 
 

Re: Petition of Cartwright Creek, L.L.C. for Exemption from Financial Security as 
required by the TRA’s Proposed Wastewater Regulations.  Docket 06-00062. 

 
Dear Chairman Kyle: 
 
 In Docket 06-00062, the Tennessee Regulatory Authority permitted Cartwright Creek, 
L.L.C., (the “Company”) to invest $300,000 in upgrades over a one-year period to the Grassland 
wastewater plant as an interim alternative to the agency’s rules on financial security. On behalf 
of the Company, we would like to present you with our monthly status report regarding the 
upgrades to the Grassland wastewater plant. 
 
 Attached is a copy of the November 2006 statement from the Company’s escrow holder, 
First American Title Insurance Company (“First American”).  This statement shows the 
Company’s deposits of $300,000 along with interest earned through November 30, 2006.  
Payments of approximately $60,000 from this account for repairs to the wastewater system will 
be reflected in the December statement. 
 

In regards to the plant repairs, the work to line approximately 1,000 feet of sewer and line 
5 manholes has now been completed as mentioned in last month’s report.   
 
 In regards to the plant upgrades to the Sludge Treatment System, we have had the site 
resurveyed to create a topographic map with 2’ contours so that the drainage and erosion control 
designs can be completed to the county requirements.  The existing topographic map was over 20 
years old and covered less than half of the site.  We will submit the required permit to the county 
in mid January and expect their approval sometime in February. 
 

As reported previously, we have had difficulty finding qualified local bidders that wanted 
to take on a smaller project due to their existing workloads.  We presently have two bids.  The 
lower bid (by approximately $100,000) is from a contractor who is essentially part of an in-house 
group, and works extensively for the Company’s principals in Illinois.  Both the contractor and 
Sheaffer are investigating the possibility of obtaining the required Tennessee licenses for this 
Illinois contractor to work in Tennessee.  However, it is apparent that the Tennessee contractor 
licensing approval process will take a number of months.  If we take this path, which will be 
decided the first week in January, the license will be obtained in March, and construction can 
start in April. 
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 If you have any questions in regards to this status report, please contact me at 713-298-
1760. 
 
      Sincerely, 
 
 
 
      William H. Novak 
Attachment 
 






